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TO:             Distribution 
 
FROM:       DA01/A. G. Stephenson  
 
SUBJECT: Minutes of the MSFC Quality Council Meeting 
 
 
The MSFC Quality Council (MQC) met on Wednesday, May 14, 2003.  The meeting 
began at 9 a.m., in Building 4200, Conference Room P110.  The roster of attendees for 
the meeting is Enclosure 1.  The presentation charts for the meeting are included as 
Enclosure 2.  
 
OPENING REMARKS (A. ROTH/DE01): 
There was nothing to note in opening remarks except that the next NQA audit will take 
place June 17-18.  The agenda for the meeting was reviewed.   
 
The agenda for the meeting is included on page 4 of Enclosure 2. 
 
MQC ACTION ITEMS (A. ROTH/DE01): 
The MQC actions were reviewed.  As noted on the charts, three actions were closed, and 
two actions were left open until the next meeting.  No new actions were assigned.  The 
MQC action items are included on pages 6-10 of Enclosure 2. 
 
The open actions are as follows: 
 
MQC-0052 – The audit program should provide for additional targeted audits to be 
planned when systemic problems are identified during the audits of the 
organizations.  Also, follow-ups for effectiveness should be performed sooner, 
instead of waiting for the next audit of each organization.  (Warren Woods/QS40, 
Due:  January 31, 2003) 
 
Status:  MPG 1280.6, “Internal Quality Audits,” has been revised to include additional 
follow-ups for effectiveness in the closure process.  Corrective actions will be reverified 
between 60 and 90 days of closure, and additional targeted audits will be conducted as 
systemic problems are identified.  Only three audits have been completed this year to 
date, so additional time is needed for implementation.  Follow-up at the next MQC is 
recommended. 



 

 

MQC-0055 - Include a report on Freedom to Manage (F2M) process 
improvements/success stories at the next MQC meeting. 
(Axel Roth/DE01 and Johnny Stephenson/ED02, Due:  Next MQC Meeting) 
 
Status:  Due to a new MQC approach, the report will be provided at the next MQC 
meeting, which is planned for sometime in August.   
 
This meeting begins a new approach to our MQC meetings.  Today’s agenda only covers 
the required items for ISO 9001.  A second meeting will be held to discuss any items that 
need attention, as well as the success stories that have been requested by the Center 
Director.  Meetings will be held quarterly, and will be 1-hour in length, instead of 2-hour 
meetings on a 6-month interval.  It has been difficult to get a 2-hour block of time on the 
Center Director’s calendar, and it is difficult to reschedule when necessary.  The 
explanation of the new meeting approach is included on page 3 of Enclosure 2. 
 
BALANCED SCORECARD, CONTINUAL IMPROVEMENT, AND CUSTOMER 
SATISFACTION (M. MCLEAN/CD40): 
Michael McLean provided a status on the Balanced Scorecard, Continual Improvement, 
and Customer Satisfaction web sites.  Because the FY 2003 Implementation Plan was 
cancelled by NASA Headquarters, the four metrics that have been submitted to the 
Center Director will be used to populate the Balanced Scorecard Web site.  We will begin 
work on the FY 2004 metrics this month for next year’s Implementation Plan.  The next 
Plan will be for 3 years, with 1-year breakouts.  It was noted that this year will be a 
departure, and that the program/project metrics will not be reflected in the Balanced 
Scorecard. 
 
The Continual Improvement web site has not been utilized much by the organizations, 
but there have been several recent continual improvement success stories.  The procedure 
for continual improvement has been revised to reflect additional continual improvement 
efforts that are in place.  Additional data is available from these other systems. 
 
All organizations have posted a summary status on the Customer Satisfaction web site; 
however, not all organizations have posted actual satisfaction results.  
Directorates/Offices are requested to post hard data if they have it, and if they do not 
have any results yet, they need to get it done.  Axel Roth/DE01 emphasized that we need 
to keep this information up-to-date on a constant basis, not just in response to an audit.  
Directors should want to keep this information current and know what is going on in this 
area. 
 
The presentation charts are included as pages 12-16 of Enclosure 2. 
 
 
PROCESS PERFORMANCE AND PRODUCT CONFORMITY (R. GLADWIN/VS10): 
Richard Gladwin provided the report on process performance and product conformity.  
Trend charts for programs and projects included data through February, so the data is a 
little stale.  Gravity Probe B is now actually in a yellow status.  Microgravity Science 



 

 

Glovebox and GLAST Burst Monitor are both green now.  The ECLSS issue was also 
noted as actually being a HOSC issue, so there may have been a reporting error. 
 
There was also some discussion about the use of the colors in providing cost status.  Dale 
Thomas/VS01 was requested to pursue this further with Tony Lavoie/FD01. 
 
The Program/Project Status Chart is included on page 18 of Enclosure 2. 
 
The status of the Marshall Directives was also provided as a measure of our processes.  
There are currently eight active waivers against seven of the 191 Directives that are in 
place today.  The documented system appears to be adequate.  The status is provided on 
page 19 of Enclosure 2. 
 
Axel Roth/DE01 emphasized that most of the deviations/waivers have been approved for 
1-time use only.  These are not intended to be ongoing, and will not be repeatedly issued 
for other projects. 
 
INTERNAL QUALITY AUDIT REPORT (K. WARNER/QS40): 
Kerry Warner presented the status of the internal audit program.  The 2003 audit schedule 
has been revised to reschedule three audits this year due to the Columbia accident, IFMP 
implementation, and a major process change in one organization. 
 
Audit concerns from the first two audits conducted this year include records and 
documentation control issues.  Actions being taken to alleviate these concerns were also 
discussed.  These areas are likely to be ongoing areas of concern due to their nature, and 
all we can do is continue to work the issues. 
 
Axel Roth/DE01 emphasized the need for Office Managers and Directors to take a few 
minutes once in awhile to discuss this with responsible individuals and ensure that 
documents are being kept up to date.  Mr. Roth also stated that when audits are done, the 
Manager, Deputy, or Director should make it a point to attend the exit briefings. 
 
The status chart for internal nonconformance reports (NCRs) was discussed.  As of today, 
there are six open NCRs, none of which are late, although they are all over 200 days old 
(one is over 400 days old).   
 
The nonconformance related to training of program/project personnel was discussed 
briefly.  This finding was in the Science Directorate, but could easily exist in other areas.  
NPG 7120.5 is being revised, but it is unclear whether the training requirement will be 
changed during the revision.  Organizations need to be aware of this requirement and we 
need to determine how to meet it, in terms of what types of training are acceptable.  The 
Shuttle Office does meet the requirement and has a tracking system for personnel 
training.  Training is discussed with personnel during their performance appraisal. 
 



 

 

The other five nonconformances can be closed pending completion of training that will 
be provided in June.  Several safety issues were involved in each of the NCR’s, and all 
issues have been corrected with the exception of the training. 
 
The presentation charts are included as pages 21-24 of Enclosure 2. 
 
CORRECTIVE AND PREVENTIVE ACTION PROGRAM (J. MCPHERSON/HEI): 
John McPherson provided a status of the corrective and preventive action program at 
MSFC.  The corrective and preventive action programs are being employed by the 
Center, with trends indicating a healthy system. 
 
Acute Launch Emergency Restraint Tips (ALERTs) continue to be worked down.  The 
number of delinquent ALERTs is down from over 3,000 last Fall to just over 600.  The 
use of ALERTs for non-flight hardware was discussed briefly, and general consensus was 
that this is appropriate, as well as required by NASA procedure. 
 
It was also noted that the MSFC ALERT organization was recognized by GIDEP and 
NASA Headquarters with a FY 2002 Outstanding Cost Avoidance Award for their 
assistance in procuring a part for a project with a $2.2 million cost avoidance. 
 
Three organizations reported on their delinquent status: 
Science Directorate – Tom Dollman/SD40 provided the report.  Tremendous progress has 
been made in working off the delinquent ALERTs.  Weekly meetings will be held with 
contractors to status their ALERTs.  It was also noted that this directorate issues each 
ALERT to 28 projects/activities. 
 
Flight Projects Directorate – Tony Lavoie/FD01 provided the report.  There is a slug of 
these issues in the HOSC that will continue to be worked. 
 
Shuttle Office – Jolene Martin/MP71 provided the report.  There is one ALERT in the 
SRB area that has just become delinquent.  The individual working this is currently 
involved in the Columbia investigation.  An extension may be sought. 
 
The presentation charts are included as pages 26-29 of Enclosure 2. 
 
Axel Roth/DE01 reiterated that the action item was for the Directors/Managers of the 
organizations with delinquent ALERTs to provide the status at this meeting.  The next 
time, the Direct Report will be expected to provide the status of any delinquent ALERTs. 
 
Mr. Roth also emphasized that ALERT status should be part and parcel of monthly 
project reviews and that all projects should be having monthly reviews. 
 
STATUS OF NQA FINDINGS (M. DEMURRAY/HEI): 
Mary DeMurray provided a status of the eight findings that resulted from the last 
surveillance audit of MSFC by NQA on November 5-7, 2002.  Nine nonconformance 
reports (NCRs) were generated from the eight NQA findings.  Actions have been 
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NO.NO.22

Marshall Space Flight Center

Opening Remarks

Art Stephenson – Axel Roth



NO.NO.33

Marshall Space Flight Center

Trying a different approach for MQC’s – we plan to meet once a 
quarter instead of once every six months
– Reasons

• Time and scheduling  (easier to schedule 1 hr meetings vs. 2hrs)
• Opportunity to meet more often – minimizes delays for items that may need 

attention
– Approach

• Phase I – 1hr 
– Required items for ISO – Overall health of the Marshall Management System 

(today’s agenda)
– Items that need immediate attention

• Phase II – 1hr
– Success Stories

• Continual Improvement (including Continual Learning)
• F2M
• Collaborative Agreement
• Customer Satisfaction

– Items that need immediate attention

MQC Meeting Approach – Axel Roth/ DE01



NO.NO.44

Marshall Space Flight Center
Agenda

MQC Action Items Status (Axel Roth – DE01)
Balanced Scorecard, Continual Improvement, and Customer 
Satisfaction (Michael McLean – CD40) 
Process Performance and Product Conformity (Richard Gladwin 
– VS10)
Internal Quality Audit Report (Kerry Warner – QS40)
Corrective and Preventive Action Program (John McPherson -
HEI)
Status of NQA Findings (Mary DeMurray - HEI)
Closing Remarks (Axel Roth – DE01)
– Next NQA Audit – ISO 9001
– Changes That Could Affect the MMS 
– Issues & Recommendations  
– Assessment of the suitability, adequacy, and effectiveness of the MMS 



MQC Action Items Status

Axel Roth



NO.NO.66

Marshall Space Flight Center
MQC Action Items Status 
MQC-0051 - Axel Roth

All organizations have provided feed back on their top 

four findings and corrective action plans

Recommend closure of this action  

MQC-0051 – All Organizations should provide plans to Axel 
Roth/DE01 and Warren Woods/QS40 on how they are 
addressing the top four findings presented for the audit 
program:  industrial safety issues; document and data 
control; quality records; and lack of awareness of quality 
objectives.



NO.NO.77

Marshall Space Flight Center
MQC Action Items Status 
MQC-0052 - Axel Roth

Updated MPG 1280.6 to include additional follow-up for 

effectiveness in the closure process.

– Re-verify Corrective Action between 60 and 90 days of closure

– Perform additional targeted audits as systemic problems are identified

We recommend follow-up at the next MQC

MQC-0052 – The audit program should provide for 
additional targeted audits to be planned when systemic 
problems are identified during the audits of the 
organizations.  Also, follow-ups for effectiveness should be 
performed sooner, instead of waiting for the next audit of 
each organization.



NO.NO.88

Marshall Space Flight Center
MQC Action Items Status 
MQC-0053 - Axel Roth

MQC-0053 – Each Organization should designate a single point 
of contact to be accountable for getting the delinquent ALERT 
numbers down.
(All Manager/Directors, Due: October 29, 2002) 

An individual was assigned as the POC for each organization 

and communications are working well.  

Recommend closure of this action item



NO.NO.99

Marshall Space Flight Center
MQC Action Items Status 
MQC-0054 - Axel Roth

MQC-0054 – Each Organization will present their own ALERT 
numbers at the next MQC meeting.
(Affected Managers/Directors, Due:  Next MQC Meeting)

This issue is being monitored in the Marshall Management 
System team meeting once each month

As long as the delinquent ALERT numbers are considered 
high or negative trends exist, the status will be reported as an
agenda item with the affected Manager/Director reporting 
status to the MQC

Recommend closure of this action item



NO.NO.1010

Marshall Space Flight Center
MQC Action Items Status 
MQC-0055 - Axel Roth

MQC-0055 – Include a report on Freedom to Manage (F2M) 
process improvements/success stories at the next MQC meeting.
(Axel Roth/DE01 and Johnny Stephenson/ED02, Due:  Next MQC 
Meeting) 

Report will be provided at the next MQC meeting being 

planned for sometime in August.



NO.NO.1111

Marshall Space Flight Center

Balanced Scorecard,Balanced Scorecard,
Continual ImprovementContinual Improvement

& Customer Satisfaction& Customer Satisfaction

May 14, 2003May 14, 2003

Presented to the Marshall Quality CouncilPresented to the Marshall Quality Council
byby

Michael McLeanMichael McLean
Customer & Employee Relations (CaER) DirectorateCustomer & Employee Relations (CaER) Directorate



NO.NO.1212

Marshall Space Flight Center

W

“We are not here to mark time, “We are not here to mark time, 
but to make progress, but to make progress, 
to achieve results, and to achieve results, and 

to leave a record of excellence.”to leave a record of excellence.”

George W. BushGeorge W. Bush
October 15, 2001October 15, 2001

(remarks to the Senior Executive Service)(remarks to the Senior Executive Service)



NO.NO.1313

Marshall Space Flight Center

–– BBALANCED ALANCED SSCORECARD CORECARD ––

FY 2003 Implementation Plan cancelled by NASA HQ.

Each directorate submitted top 3 metrics, plus one 
safety metric, to Center Director.

Four metrics from each directorate will be used to 
populate the Balanced Scorecard website.

Balanced Scorecard, Continual Improvement & Customer Satisfaction 
Michael McLean / CD40



NO.NO.1414

Marshall Space Flight Center

Balanced Scorecard, Continual Improvement & Customer Satisfaction 
Michael McLean / CD40

–– CCONTINUAL ONTINUAL IIMPROVEMENT MPROVEMENT ––

Total of 92 success stories Note: Data from CI Website

Org.
Success
Stories

AD

CD

ED

FD

LS

MP

OS

16

11

7

24

1

1

2

Org.
Success
Stories

PS

QS

RS

SD

TD

UP

VS

2

3

1

18

5

0

1



NO.NO.1515

Marshall Space Flight Center

W

MPG 1280.9, “Continual Improvement,” revised to include 
references to: 

Freedom to Manage (F2M)

Formal Suggestion Program

Lessons Learned

Safety Concerns and Reporting System (SCRS)

– April 2003

–– CCONTINUAL ONTINUAL IIMPROVEMENT MPROVEMENT ––

Balanced Scorecard, Continual Improvement & Customer Satisfaction 
Michael McLean / CD40



NO.NO.1616

Marshall Space Flight Center

Customer Satisfaction (CS) activities conducted at 
Center have been recorded in the CS database.

POC’s asked to post results in real time.

Most results positive (80%-95%) range.

All Directorates  provided summaries in last two 
months;however, overall satisfaction results are not 
readily available for some.

–– CCUSTOMER USTOMER SSATISFACTION ATISFACTION ––

Balanced Scorecard, Continual Improvement & Customer Satisfaction 
Michael McLean / CD40



NO.NO.1717

Marshall Space Flight Center

Process Performance and Product Conformity

Richard Gladwin



Health Status Trend of MSFC Programs/Projects

Programs with Red Status
Gravity Probe B: Schedule and Cost.  

Projects with Red Status
SOLAR-B: Schedule (Japanese delivery of 
flight camera has slipped)

Microgravity Science Glovebox (MSG) -
Technical (Failed on-orbit, operating as of 3-31-03)

GLAST Burst Monitor - Cost (German 
partners have not received funds; funding problem was 
solved as of 3-31-03)

ECLSS - Cost (Voice switch replacement funding 

unsolved, Program holds budget reserves)

PROSEDS: Cost (FY03 cost identified but no 
funding available)

MSFC Programs
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Yellow 3 2 2 2 2 2 2 2

Green 7 7 6 6 7 6 5 5
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MSFC Projects
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No Report 14 17 15 16 18 19 0 0

Red 6 4 4 3 2 9 6 5

Yellow 19 16 20 20 18 15 26 24

Green 27 30 29 29 30 25 22 26

Jul Aug Sept Oct Nov Dec Jan Feb

Process Performance and Product Conformity – Richard Gladwin/ VS10



NO.NO.1919

Marshall Space Flight Center

191 Directives

8 active Deviations/Waivers against 7 Directives
– MWI 1280.5 – MSFC ALERT Processing– 1 Waiver (for Glove box)

– MPG 1410.2 – Processing MSFC Directives – 1 Deviation  (MPG to be 
revised)

– MPG 5000.1 - Purchasing  - 1 Waiver

– MWI 5113.1 – Credit Card Operating Procedures – 2 Waivers

– MWI 7120.6 - Program/Project Risk Management  - 1 Waiver

– MWI 7120.2 – Data Requirements Identification/Definition – 1 Deviation

– MPG 8060.2 – Non-Flight & Non-Facility Design – 1 Deviation  (STS-107 
investigation test hardware only)

The documented system appears to be adequate. 

Process Performance and Product Conformity – Richard Gladwin/ VS10



NO.NO.2020

Marshall Space Flight Center

Internal Quality Audit Report

Kerry Warner



NO.NO.2121

Marshall Space Flight Center

Activities Since the Last MQC
– Completed the 2002 Internal Audit Schedule early November

– Revised 2003 Internal Audit Schedule

• Rescheduled three (3) Audits

– Due to Columbia Accident (DA/DE/DD/LS/OS/QS)

– IFM Implementation Efforts (RS)

– Major Document Re-write/Process Change (VS)

Audit Concerns
– Records and Document and Data Control

• Records Plans not kept up-to-date, missing or unidentified records, retention 
schedule not being followed, disposition of electronic records

• References not kept up-to-date or obsolete

Internal Quality Audit Report – Kerry Warner



NO.NO.2222

Marshall Space Flight Center

How we are handling Audit Concerns?

– Records
• We are working with MSFC Records Manager, Annette Tingle/AD34 to

stimulate conversation of how to deal with the disposition of electronic 
records as well as develop a refresher course concerning preparation and 
maintenance of records plans

– Document and Data Control
• Prior to each audit, the audit teams perform a document review and the 

results of that review are given to the organization to assist them in updating 
their documents.  Recently, several documents have been submitted through 
the DCB process which indicates people are attempting to update 
documentation.  It is expected this will be a work in progress concern.

Internal Quality Audit Report – Kerry Warner



NO.NO.2323

Marshall Space Flight Center

Internal Quality Audit Report – Kerry Warner

Status of  Open NCRs

– Twenty-five (25) Open Nonconformance Reports (NCRs).  

• None are Late

– One (1) NCR is over 400 days old (due 07/30/03)

• NCR # 482 SD01
– 4.18: Training MPG 3410.1 Rev C para 3.5 states “Program and Project 

Management Processes and Requirements,” program/project managers as 

well as program/project personnel shall maintain competence in project 

management by making a commitment to continuous learning. This learning 

can take the form of formal training developmental assignments, academic 

programs, or self-paced study. These responsible personnel shall have an 

annual minimum of 40 hours of project-management-related learning... 



NO.NO.2424

Marshall Space Flight Center

Internal Quality Audit Report – Kerry Warner

Status of Open NCRs cont.

– Five (5) NCRs are over 200 days old

– NCR # 537/538/540/541/542 SD01

– 4.21: Safety MWI 3410.1 Safety Certification Requirements: 

– Employee(s) using High Pressure System did not have training (2 

places – facility specific); 

– Employee(s) did not have Lock-out/tag-out training; 

– Employee(s) working in laboratory area did not have Job 

Hazardous Analysis (JHAs); 

– Employee(s) did not have Personal Protective Equipment (PPEs)

B



NO.NO.2525

Marshall Space Flight Center

Corrective & Preventive Action Program

John McPherson
05/14/2003



NO.NO.2626

Marshall Space Flight Center
Corrective & Preventive Action Program – John McPherson



NO.NO.2727

Marshall Space Flight Center
Preventive Action Program – John McPherson

Corrective/Preventive Action Notifications (CANs) – NONE Issued 
GIDEP and NASA ALERTs and Parts Advisories



NO.NO.2828

Marshall Space Flight Center
Preventive Action Program – John McPherson

Major MSFC ALERT Activities
• MSFC ALERT organization recognized by GIDEP and NASA HQ 

with FY02 Outstanding Cost Avoidance Award
• Delinquent ALERT responses down from 3,183 on September 30, 

2002 to 603 on May 12, 2003

BB



NO.NO.2929

Marshall Space Flight Center

Science Directorate’s ALERTS

Each ALERT is transmitted to each of 28 SD 
projects/activities mostly in Phases C/D or E
For most projects, progress has been made in 
clearing late ALERTS

– June ‘02: 3,085 late 
– Nov. ‘02: 1,226 late
– May ‘03: ~400 late 

Most contractors respond/keep up - except a few
– “G” (181 late) – funding is now being held up
– “B” (98 late) – POC Change; handoff ineffective
– 6 Other contractors (170 total late) – various reasons



NO.NO.3030

Marshall Space Flight Center

Status of NQA November 2002 
Surveillance Audit Findings

Mary DeMurray



NO.NO.3131

Marshall Space Flight Center

NQA Surveillance Audit Findings
Observations 3
Minor Nonconformances (3 Carry-Over) 5
Total Findings 8

Generated 9 NCRs from the 8 NQA Findings
– Completed – 4
– In Progress – 4
– Not Due Yet - 1

Status of NQA November 2002 Surveillance Audit  Findings - Mary DeMurray/ HEI

B



NO.NO.3232

Marshall Space Flight Center

Closing Remarks

Axel Roth



NO.NO.3333

Marshall Space Flight Center
NQA Audit - Axel Roth/ DE01

Next Surveillance Audit June 17-18, 2003

All MSFC activities are subject to audit 

Emphasis will be on activities providing 

products/services  to external customers

Self-Assessment Checklists  will be provided on 

the ISO web site for reference



NO.NO.3434

Marshall Space Flight Center

ISO 9001 Clauses Selected for June Surveillance Audit – Axel Roth/ DE01

Management Activities –
Documentation 
Requirements, 
Management Commitment, 
Customer Focus, Quality 
Policy, QMS Planning, and 
Responsibility, Authority, & 
Commitment

4.2, 5.1, 5.2, 
5.3, 5.4.2, 
5.5

Customer Satisfaction8.2.1

Provision of Resources & 
Human Resources

6.1 & 6.2

Management Review5.6

Quality Objectives5.4.1

Quality Manual4.2.1/4.2.2 Internal Audit8.2.2

Monitoring & Measurement 
of Product

8.2.4

Analysis of Data8.4

Monitoring & Measurement 
of Processes

8.2.3

Corrective/Preventive Action8.5.2/
8.5.3

Continual Improvement8.5.1

Signifies clauses that will be reviewed each visit

Notes:  Control of Documents and Records will be included as it pertains to the selected clauses.



NO.NO.3535

Marshall Space Flight Center

Changes That Could Affect the MMS
– IFMP

– Full Cost Management

– There are no other significant changes at this time

Issues & Recommendations
– Recommend everyone visit the ISO web site

– Organizations need to complete implementation of 
their Customer Satisfaction systems

Changes That Could Affect the MMS,  Issues & Recommendations - Axel Roth/ DE01



NO.NO.3636

Marshall Space Flight Center

Overall Status of the Marshall Management System – Axel Roth/ DE01

Overall, the suitability, effectiveness, and 
adequacy of the Marshall Management System 
(MMS) appear to be acceptable
– Internal and external audits indicate no major 

problems with the MMS
– 3 deviations and 1 waiver have been approved since 

the last MQC
– Customer satisfaction indicators appear to be  

positive overall; however, not all Directorates have 
posted satisfaction results on the Customer 
Satisfaction site




